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Catch of the Year 2015 
Library Name:  Camp Verde Community Library 

Project Name:  Opening Day Collection – Teen Library 

 

Project Director:   Dianna Manasse e-mail: Dianna.Manasse@campverde.az.gov 

Project Description 

The goal of the project was two-fold:  

1. to fund half of the Teen Programs Librarian’s salary and to engage teens in a hands-on experience in 
collection development in preparation for opening a Teen Space in Camp Verde’s new library; 

2. to provide materials for teens in formats previously unavailable in Camp Verde (i.e. audiobooks, DVDs, 
music CDs, downloadable music and movies) and to improve access to materials needed by high school 
for reading/writing assignments.  

Key Steps: 

 First, we began investigating other ebook vendors besides OverDrive, Axis 360 and Recorded Books and 
investigating our options for an Opening Day Collection with Baker & Taylor. 

 Then, youth librarians, Dianna Manasse and Sebra Choe led our Teen Advisory Board teens through a 
series of weekly lesson on how to investigate, select and recommend titles for the teen collection. 

 Finally, we introduced teachers at local high schools and teens attending our Teens Live! events to 
resources newly available to teens through the library, and reached out to teens through community 
events and flyers distributed through the high school. 

 

Partners: Camp Verde High School Library 

 

Staffing:  

Total Project Costs: $48,704.00 Project Dates: August 2014 – August 2015 

Who was the 
audience? 

Teens in Camp Verde, the Verde 
Valley and Yavapai County 

How many 
people 
participated? 

12 teens immersed themselves 
in learning collection 
development processes, 
dozens of teens and 20 
teachers participated in 
demonstrations of new online 
and physical resources 
available to them through the 
library. 

One time or ongoing? Both, one time ODC but will 
continue to support teen 
involvement in collection 
development and continue to 
fund the Teen Programs 
Librarian’s position. 

 

 

 

 

Website: www.cvlibrary.org  

http://www.cvlibrary.org/
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Lessons Learned 

 What did your evaluations tell you?  

Circulation of the Teen Library’s physical collection rose 9.2%. Circulation of library e-resources increased 200% 
over the duration of fiscal year 2015. Teens with library cards increased 32% in fiscal year 2015, teen program 
attendance increased 42% and teen traffic increased 154%.  

 Did the project work the way you expected? 

Our greatest challenge came when the Camp Verde Town Council rejected the low bid for the new library building 
and mandated that we return to the drawing board to find ways to reduce the cost. This delayed our building start 
date by eight months. We were concerned about losing LSTA Grant funding since the proposal was based on the 
opening of a new library and the first-ever Teen Library in Camp Verde. The leaders at the AZ State Library worked 
with us to modify our ideas to focus on adding more formats, especially items that do not take up space on a shelf, 
since we had no additional place to put them. Additionally, the grant proposal changed when the Yavapai Library 
Network Steering Committee decided not to contract with an ebook vendor other than OverDrive. However, we 
exceeded the intent of the project, creating our Teens Live! program whereby we offer weekly library hours for 
teens only. Without LSTA funding we would have had to reduce the Teen Programs Librarian’s weekly hours by 
half. Support from LSTA funds helped us prove to our Town Council the value of funding a position that supports 
teen programming and Teen Library hours and gain approval for full funding of the position’s part-time salary for 
fiscal year 2016. 

 What changes would you make? 

We would not have based the grant proposal on a decision in which we had no control of the outcome (i.e. the 
building of a new library).  

 What advice would you give to others 

Invest in teens in your community. Including teens on this project helped us realize that the Teen Library needs to 
be less about the size of the collection and more focused on building relationships and creating opportunities for 
teens to succeed in school and in life. Recently, our outgoing TAB president (a high school dropout, when he 
started with us) offered this advice to the incoming president: “Wanting to set an example for everyone as 
president motivated me to go back to school. TAB helped me with public speaking and in the classroom. It’s been 
life-changing. My advice to the next president is to give it your all. I would like to see TAB go across the country. 
Every staff member helped me be a good leader. My best advice is to take their advice.” 
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Catch of the Year 2015 
Library Name: City of Douglas Public Library 

Project Name:  Collection Enhancement Through RFID 

 

Project Director: Ana Urquijo e-mail: ana.urquijo@douglasaz.gov 

Project Description 

The purpose of the project is to improve library operations to create a more efficient, organized, and helpful 
atmosphere for our patrons. 

Key Steps: 

 Collaborate with the City of Douglas IT Department and the Systems Librarian at the Cochise County 

Library District to complete the mandatory CicIT Readiness Guide from Tech Logic. 

o The survey requested all of the starting number combinations from our item barcodes. In order 

to find all of the different barcode combinations that the library had, it required a report 

generated by our ILS (SIRSI). The report was extensive and in order to rule out old, unused 

barcodes and cataloging errors, it was necessary to clean up our SIRSI records. 

 A tagging manual was issued to the library staff and teleconference calls to Tech Logic were needed in 

order to prepare the staff for the tagging process. 

 Laptops (tagging stations) needed to be configured for the tagging process. Our IT department liaison 

worked with Tech Logic to download the necessary software to start tagging. 

 Extensive weeding of the library’s collection was conducted so that items damaged, outdated, or needing 

replacing would not be tagged. 

 The tagging process started and continued for a week. All items that were present in the library at the 

time were tagged. 

 As items started being returned to the library, staff would tag the items before putting them back on the 

shelves. 

 The software and antennas were installed onto all staff computers. 

 In order to install the security gates, a Pre-Installation Site Survey was completed by our IT Department. 

  The gate installer from Tech Logic took three days to install the gates. 

 Once the gates were installed, the library was able to start using the RFID system to its full potential. 

Partners: City of Douglas 

Tech Logic Corporation 

Staffing: 13 Library Staff Members 

13 Volunteers 

Total Project Costs: $60,018.82 Project Dates: 5/1/14 to 5/27/15 

Who was the 
audience? 

Library patrons and staff How many 
people 
participated? 

13 library staff members and 
13 volunteers worked to 
convert the library to the RFID 
system 

One time or ongoing? Ongoing Website: www.douglasaz.org/library 

 

 

 

 

http://www.douglasaz.org/library
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Lessons Learned 

 What did your evaluations tell you? 

Evaluations of the RFID system conclude that it makes circulation services more efficient, quicker, more 
organized, and eliminates unnecessary steps for both patrons and staff. The RFID system has both pros 
and cons. Circulations services have improved and patrons have noticed the decreased wait in line. The 
RFID antenna and tags are sensitive, the system glitches at times, and tagging items is an extra step in the 
processing of library materials. Work flow will definitely improve once the staff have gotten used to the 
transition of the new system. 

 Did the project work the way you expected? 

We expected the RFID system to make the circulation area more streamlined to decrease congestion to 
benefit the patrons. It was also expected that the system would help the staff manage materials more 
efficiently to free up time to better serve our patrons in other areas. The system has worked to fulfill 
these goals. However, with implementing a whole new system there are bound to be a few setbacks in 
the beginning. The system has glitches and quirks that the staff is still getting used to. Sometimes our ILS 
and the RFID system have communication errors. These were unexpected in how we had wanted the 
system to work. Overall, the project worked in the way we wanted, but we are still adjusting to make the 
system second nature. 

 What changes would you make? 

It would be ideal if the RFID software was not so sensitive. To counteract this sensitivity, the staff has 
created new ways to work with the system so that errors do not occur.  

 What advice would you give to others 

I would encourage libraries that would like to take on this project to do so. The RFID system has a lot of 
potential and does help with collection management and circulation services. Converting a whole library 
to the RFID system is a grueling task and so time management, organization, and staff participation are 
important. Weeding before converting the library to RFID is necessary and will alleviate headaches for the 
future. Libraries should not just jump into this project lightly, it takes planning and a conscious decision if 
this system will work for your library or not. 
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Catch of the Year 2015 
Library Name: Eloy Santa Cruz Library  

Project Name:  Eloy Enterprise Digitization and Access Project 

 

Project Director: Janet Quackenbush e-mail: janet.quackenbush@pinalcountyaz.gov 

Project Description  

The goal of this project is to allow entry to our historic city paper.  To digitize the Eloy Enterprise 
newspapers from 1947-1983 securing admittance to our past! The project will create a repository of 
digital imaging into preservation quality. 

Key Steps: 

 Through LSTA grant funds we hired a contractor to digitize and index with OCR. 

 We packed and shipped all of the newspapers to the contractor 

 The contractor created a website for us with all of the newspapers! 

 

Partners:   Staffing:  

Total Project Costs: $9300.00 Project Dates:  

Who was the 
audience? 

All walks of life! How many 
people 
participated? 

2819 

 

One time or ongoing? ongoing Website: http://eloy.advantage-
preservation.com 

Lessons Learned 

 What did your evaluations tell you? Google Analytics showed the value of this information. 

 Did the project work the way you expected? The analytics exceeded my expectations. 

 What changes would you make?  Create a more aesthetic website. 

 What advice would you give to others ? The efforts are worth it! 
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Catch of the Year 2015 
Library Name:  Glendale Public Library 

Project Name:  eMerging Readers 

 

Project Director:  Kathleen Curley e-mail: kcurley@glendaleaz.com 

Project Description 

The purpose of the eMerging Readers grant was to introduce a digital collection for children and teens, something 
the Library had not offered before. Our goal was to enhance not only reading skills but digital skills among those 
age groups.  A secondary goal was to involve families in the reading experience, particularly with younger aged 
children who had not developed reading skills. With the LSTA grant funds, the library purchased a popular fiction 
e-book collection for youth and teens. The funds were also used to purchase six tablets and related accessories for 
use in training and demonstration, and for printed material to promote the new collection.   

Key Steps: 

 First, the project director evaluated and purchased several tablets for use in training, storytimes, and 
outreach; then trained participating staff on use of the tablets with the eBooks. 

 Concurrently, the library’s youth collection coordinator, Kristin Fletcher-Spear, began reviewing and 
selecting children’s and teen eBooks for the library’s Axis 360 platform. (The library had set up Axis 360 
several months earlier, but as an adult collection only.) 

 Once the training tools and e-collection was in place, the library marketed the collection through standard 
sources, i.e. press releases, flyers, newsletters, brochures. More significantly, programming librarians 
used the eBooks as part of their regular storytimes; and took opportunity to display and promote the new 
eBook collection at various outreach events (schools and otherwise).  Teen librarians sought input and 
promoted the new collection through teen library councils and book discussion groups. 

 

Partners: N/A 

 

Staffing: Kathleen Curley, Kristin 
Fletcher-Spear, Greg Kinder; 
administrative librarians. 

Carolyn Grote, Kathy Pastores; 
youth librarians. 

Kearsten LaBriozzi, Lauren 
Borga, teen librarians. 

Polly Stroup, Janet Loyd, 
Stephanie Gruel; youth library 
assistants. 

Marlene Jacobson, technical 
services librarian. 

Mike Beck, chief librarian. 

Total Project Costs: $21,000 from LSTA funds; 
$20,609 from in-kind; $41,609 
total. 

Project Dates: From September 2014 – June 
2015 

Who was the 
audience? 

Younger children, tween, teens, 
and families. 

How many 
people 
participated? 

Approximately 1400 
participated via storytimes, 
outreach, etc. 

 

 

mailto:kcurley@glendaleaz.com
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One time or ongoing? Ongoing – the library is already 
continuing to build on the youth 
eBook collection that the LSTA 
funds established.  

Website: www.glendaleaz.com/library/D
igital_Media.cfm 

Lessons Learned 

 What did your evaluations tell you? 
Circulation statistics showed steadily growing increase in use of the youth eBook collection, from 173 
checkouts in the first six months, to 565 checkouts by the end of the grant period. Interestingly, we’d 
purchased fewer teen materials than originally planned, but teen materials showed the most significant 
circulation (over picture books and chapter books).  We received very little in feedback from our online 
survey, however. 

 Did the project work the way you expected? 
For the most part, yes.  However, we were dismayed to find that the formatting of some picture books 
was not “clean,” with non-sequential images and text, pagination, and overall poor formatting. We will 
monitor future picture book purchases, and publishers, more closely. 

 What changes would you make? 

We would identify more active ways to gather survey input. Even creating online surveys that were easy 
to get to and fill out did not, unfortunately, garner enough responses.  

 What advice would you give to others? 
Evaluate picture book layouts for “fixed” or “flowed” formatting, and try to determine ahead of time if 
picture book layout and continuity will be compromised by the eBook format. For all other eBooks – 
including adult – closely evaluate the costs and limitations of titles. For any title/publisher that allows for 
one-year circulation only, determine if the title/s are popular enough to generate decent circulation 
during that time. (In other words, determine your ROI on cost, circ, and time limitation.) 
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Catch of the Year 2015 
Library Name:  Greenlee Library System 

Project Name:  Greenlee County Historical Digitization and Preservation Project 

 

Project Director: Karen Soohy ksoohy@co.greenlee.az.us 

Project Description 

The purpose of this project was to digitize and preserve Greenlee County historical collections from communities, 
individuals, county and libraries and promote those collections on a new webpage developed specifically for this 
project. The page will also be gateway for other internet resources already available on Greenlee County history by 
making links available to those pages. 

 

Key Steps: 

 First, you did this. Made presentations to groups in the area about the importance of historical 
preservation and digitization. These partnerships were essential in gathering materials and promoting the 
page. 

 Then you did this. Purchased all necessary equipment and supplies for the project and contracted for a 
web page designer and local author to write narratives for pages. 

 And finally, you did this. Gathered the materials, documents and items to photograph and scan and then 
upload to the website.  

 

Partners: Duncan Historical PRIDE Society, 
Clifton Historic Preservation 
Committee, Greenlee County 
Historical Society, Greenlee 
County Board of Supervisors, 
Duncan Public Library, Clifton 
Public Library, Blue Library, 
Morenci Library, Southeastern 
Arizona Government 
Organization for Economic 
Development, Greenlee County 
Cowbelles, Blue River Cowbelles, 
Greenlee Chamber of Commerce, 
Greenlee County Tourism 
Council, Western Heritage 
Cultural Center, Town of Duncan, 
Freeport McMoran, Greenlee 
County Library Board, Private 
individuals 

Staffing: Karen Soohy, Project 
Administrator 

Total Project Costs: $ 5,000 LSTA $2,150 Local Funds Project Dates: July, 2014 to present 

Who was the 
audience? 

Greenlee County residents and 
the general public through 
internet access 

How many 
people 
participated? 

15 representatives from 
various groups helped gather 
materials and 1 person 
scanned and organized the 
items 

mailto:ksoohy@co.greenlee.az.us
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One time or ongoing? On going Website: www.greenleecountyhistory.or
g 

 

Lessons Learned 

 What did your evaluations tell you? Everyone who accessed the site was very excited about it.  They 
would like to see more items, however we are limited by server space. 

 Did the project work the way you expected? In most ways yes, but gathering materials from sources was 
extremely time consuming.  Even though people and groups were willing to share, it was very difficult to 
actually have the materials available when needed.  

 What changes would you make? Try to create a schedule ahead of time for each group and have one 
person from that group your contact person. Too many people were trying to gather materials and it got 
very confusing for them. 

 What advice would you give to others? Be patient, have a very organized person handling the materials 
and be sure everything is returned to the groups in a timely manner. 

 

 

 

  
 
  

http://www.greenleecountyhistory.org/
http://www.greenleecountyhistory.org/
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Catch of the Year 2015 
Library Name: Navajo County Library District 

Project Name:  Yes, we have eBooks! 

 

Project Director: Geneva Durkee e-mail: gdurkee@navajo.lib.az.us 

Project Description 

Navajo County Library District and its member public libraries have limited budgets and had not been able to 
afford providing bestselling eBooks to our patrons. The LSTA grant funds enabled us to select a vendor, pay for the 
initial platform set-up costs and acquire a start-up collection of popular materials. 

Key Steps: 

 First, you did this. – We evaluated the vendors available – Overdrive, 3M Cloud, Axis 360, being the major 
players for popular reading materials. The feedback that kept cropping up was that 3M Cloud offered the 
easiest downloading experience with the greatest patron satisfaction. Plus the price was more affordable 
than Overdrive. We selected 3M Cloud as the eBook vendor. 

 Then you did this. - The initial set-up process went fairly smoothly, although the Library District had some 
staff turnover just as the process was finalized for us to begin ordering eBooks which delayed making the 
service available by a couple of weeks. 

 And finally, you did this.  - After ordering all the major bestsellers for the past and current year and 
getting the links up on the website, we sent out flyers and a news release, and noted that patrons who 
were interested in eBooks quickly registered and began checking them out. We had almost no problems 
with patrons not being able to figure out how to download, unlike what we’ve experienced with our 
Freading subscription. 

 

Partners: The 14 public libraries in Navajo 
County  

Staffing: 2 Staff Person Position One: 
Geneva Durkee, County 
Librarian 

Staff Person Position Two: 
Library automation technician 

 

Total Project Costs: $28,700 Project Dates: August, 2014-August, 2015 

 

Who was the 
audience? 

Public Library Cardholders in 
Navajo County 

How many 
people 
participated? 

Within the 6 weeks that 
eBooks were ready for 
downloading, 110 people had 
signed up. 

 

One time or ongoing? Ongoing Website: www.navajocountylibraries.org 

 

 

 

 

 

 

http://www.navajocountylibraries.org/
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Lessons Learned 

 What did your evaluations tell you?   

Our patrons gave feedback that they were very happy Navajo County Library District and its member 
libraries were now offering bestselling titles as eBooks. They also indicated on the surveys that for the 
most part they found 3M Cloud “amazing” and easy to use. However, about one-third of the respondents 
were not interested in eBooks and preferred print materials. There was some feedback (via email and 
phone) wondering if the regular Kindle could be used (3M Cloud only works with Kindle Fire), and those 
patrons were disappointed.  The computer lab instructor at the Show Low Public Library indicated he 
used 3M Cloud almost exclusively when demonstrating and training in downloading eBooks because it 
was so easy to use. Patrons were quite happy with it. 

 Did the project work the way you expected?  

For the most part. The company had a team specifically assigned to work with us and support was great. 
3M Cloud’s invoicing was a bit more difficult than expected, and we were so short-staffed that getting 
publicity out was probably not as much as it should have been. 

 What changes would you make?  

We are happy with the implementation and having 3M Cloud as our eBook vendor for bestselling titles. 
Freading also provides eBooks from small and independent presses. 

 What advice would you give to others 

If you don’t have a lot of staff or staff expertise to help patrons with downloading, then 3M Cloud is a 
great vendor because of how easy it is to use. If a low budget is also your situation, then 3M Cloud’s 
platform is less costly than some other alternative.  The problem of regular Kindle users not being able to 
use 3M Cloud would also have to be considered, although buying a compatible eReader would not be that 
expensive. 

 

 

 

  
 

  



 1 4    T h e  C a t c h  2 0 1 5   P r e s e n t e d  b y  t h e  A r i z o n a  S t a t e  L i b r a r y  @  A z L A  

 

 

Catch of the Year 2015 
Library Name: Scottsdale Public Library System – Civic Center Library 

Project Name:  Discovery Zone: “Give Kids What They Want” 

 

Project Director: Erin Jones,  

Lead Librarian Youth &Teen Services 

e-mail: epjones@scottsdaleaz.gov 

Project Description 

This project created an immersive learning space for children aged 4-8 and their parents and caregivers in a 
repurposed area of the Youth Room at Civic Center Library.    

 

LSTA grant funds were used to purchase high-interest, age-appropriate collections in three themed categories: 
Dinosaurs, Things That Go, and Castles & Crowns.  Each themed collection features a mix of picture books, non-
fiction books, leveled readers, chapter length books and media inter-shelved on attractive display kiosks.  Grant 
funds were also used to purchase two prominently featured collections: “Great Books for Kindergarteners” and 
“Great Books for New Readers”.  The themed kiosks and wall mounted “Great Books” collections create truly eye 
catching displays of high quality children’s materials that are easily accessible to caregivers and children alike.   

 

Hands-on learning activities geared towards school-aged children, as well as an iPad counter featuring tablets 
loaded with educational apps, were added to the space to encourage self-exploration by children and to 
compliment the collections of print materials.   The Discovery Zone has become an area for school-aged children 
and their caregivers to explore, create, and discover.   

 

Key Steps: 

 Weed and move existing collections and remove traditional library shelving from the space 

 Paint and install new flooring in the space using in-kind funds  

 Develop concept for custom display kiosks, wall mounted displays, iPad bar, graphics, and signage 

 Use LSTA and other grant funds to select and order more than 3,000 new library items  

 Research, select, and purchase hands-on learning activities using in-kind funds 

 Launch the new “Discovery Zone ” to the public – February 2015 

 Survey children and adult caregivers using the space to gauge the impact of the project   

 

Partners: n/a Staffing: Civic Center Library Youth 
Services Staff 

Total Project Costs: $ 85,000.00 ($25,900 LSTA) Project Dates: February 2015 - Present 

Who was the 
audience? 

Children ages 4-8 and their 
caregivers. 

How many 
people 
participated? 

The Youth Room at Civic Center 
Library has had approx. 75,000 
visits since February 2015. 

One time or ongoing? Ongoing Website: www.scottsdalelibrary.org 

 

 

 

 

http://www.scottsdalelibrary.org/
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Lessons Learned 

 Based on surveys of both children and adult caregivers visiting the Discovery Zone space, 56% of adults 
and 65% of children indicated that they were able to find materials easily in the new space.  This was one 
our project goals.  

 The majority of patrons responded that they were equally comfortable finding library material in both 
traditional shelving areas of the Youth Room and in the new display kiosks featured in the Discovery Zone.  
One of the purposes of the project was to look at whether or not organizing library materials by theme or 
subject area makes them easier to find than when organized by traditional library methods on traditional 
shelving.  Our findings support that while children and adult caregivers like the visual display of materials 
on the kiosks, findability is much the same in traditional vs. nontraditional set ups.  This information is 
valuable for planning future projects. 

 Adult caregivers preferred the Great Books collections to the themed kiosks while children responding to 
the survey indicated they preferred the kiosks.  This aligned well with our target audiences for these 
collections – the kiosks were intended to encourage self-discovery and selection of materials by children 
while the Great Books collections were intended to make the selection of high quality materials fast and 
easy for adult caregivers.   

 Library staff have observed (and patron survey responses have confirmed) that the creation of the 
Discovery Zone area at Civic Center Library has resulted in children visiting the library more often and 
staying for longer periods of time.  School-aged children and their adult caregivers have a comfortable 
space filled with immersive learning opportunities, technology, and high-quality print materials in which 
they can play and learn together.   

 The project worked much the way we expected.  We believed the collections featured on custom display 
fixtures and iPads would attract the attention of children.  However, the hands-on learning activities 
aimed at school-aged children were more engaging to children and adult caregivers than we initially 
expected.   

 We now rotate activities in the space at least monthly to keep things fresh and engaging for patrons – this 
was not part of the initial project plan and has required time and resources that we didn’t anticipate.  We 
also quickly realized we needed additional seating for adults and children in the space as children wanted 
to stay and play for long periods of time and there wasn’t adequate seating for their caregivers to use or 
for caregivers and children to use together. 

 Scottsdale Public Library has been investing resources in providing hands-on learning spaces for children 
ages 0-5 over the last several years with much success.  Library services for school-aged children were still 
fairly traditional in terms of providing collections for learning and recreational reading as well as 
occasional programming.  The Discovery Zone project aimed at creating a space for school-age children 
and their parents to discover, create, and explore together in the library while also providing high interest 
print materials that children could select to further explore on their own.   The Discovery Zone area is an 
extremely successful space that has resulted in children of the target age visiting more often and staying 
for longer periods of time to engage with activities, books, and technology.   
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Catch of the Year 2015 
Library Name:  Camp Verde Community Library 

Project Name:  Library Website 

 

Project Director:  Kathy Hellman e-mail: Kathy.Hellman@campverde.az.gov 

Project Description 

The end goal of this project was a website with improved access to library information, programs, and resources 
that meets usability standards, is scalable and expandable, and that staff could maintain and update. Part of the 
strategy included a photo essay contest intended to drive traffic to the site at its unveiling. 

Key Steps: 

 First, we investigated several options for creating a new library website. These included a Sharepoint site 
utilizing our Town IT folks, a website built through CivicPlus and a private web consultant/designer. We 
simultaneously began laying out the My Camp Verde Photo Contest rules and procedures. 

 Then, we chose a Web consultant and custom design package based on HTML5 with a Joomla template 
and began working with focus groups to determine content and layout. We also started promoting our 
My Camp Verde Photo Contest to local art students, through print media, personal invitations, social 
media and television interviews. 

 Finally, we analyzed our data, created a plan for the new website and worked with AZ Communications to 
create a website that is scalable to a variety of devices, is expandable with new modules. We also 
sponsored a series of well-attended classes called, the ABCs of Taking Better Photographs, as another 
means of promoting the My Camp Verde Photo Contest. 

 

Partners:   Staffing:  

Total Project Costs: $16,240.00 Project Dates: August 2014 – August 2015 

 

Who was the 
audience? 

Library patrons of all ages, 
community members in Camp 
Verde 

How many 
people 
participated? 

We had 120 people participate 
in the various activities such as 
classes, focus groups & survey 
responses 

 

One time or ongoing? Both, creating a new website is 
one time, allowing it to evolve as 
needs/demands dictate is 
ongoing  

 

 

 

 

 

 

 

 

 

Website: www.cvlibrary.org  

http://www.cvlibrary.org/
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Lessons Learned 

 What did your evaluations tell you? 

Our initial information gathering told us exactly what we suspected: 9 out of 10 people (including library 
volunteers) didn’t even know the library had a website; they just used the online catalog. We installed Google 
Analytics on the library’s page on the Town website and set the page up as the default homepage on the Library’s 
public Internet PCs. The site went from 2 sessions/day at the beginning of February to an average of 26 
sessions/day in July at the height of the summer reading program with a bounce rate of 87% and an average 
session time of 26 seconds. Analytics for the new site show 89 sessions/day with a 57% bounce rate and an 
average session time of 6 minutes – a promising beginning. 

 Did the project work the way you expected? 

The project did not go as smoothly as I envisioned. First, the start of our new building was delayed so our original 
goal of unveiling the new website as part of our Library’s grand opening event and displaying the My Camp Verde 
Photo Contest winners in our new facility was impossible. Then, despite the photography classes, invitations and 
extensive promotion of the My Camp Verde Photo Contest, only 4 people actually entered it, not what we 
envisioned or were lead to believe along the way. Then, the person doing the setup and configuration of the 
Joomla template and modules began experiencing personal problems that delayed the work.  

 What changes would you make? 

I would have taken better control of the pace of the project by creating a timeline, communicating it more clearly 
to the consultants and sticking to it. 

 What advice would you give to others 

I cannot stress enough how vital LSTA funding and support from the State Library has been to our library and 
entire community. I don’t know that our situation is all that unique, but one of the things I continually run into is a 
total lack of understanding from community members what it is possible to do in a library or through a library 
website. We keep “knocking their socks off’ because they don’t know what amazing things libraries all over the 
country are doing. WE DO! LSTA funding has helped us be the experts in possibilities in our community because we 
get to show our community what we can do when given the needed support. As readers, we know that showing is 
much more convincing than telling, and the final results are likely to include continued support from your 
stakeholders. So, my advice – Don’t hesitate. Go for that LSTA grant!  
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Catch of the Year 2015 
Library Name: Glendale Public Library 

Project Name:  Create, Connect, Collaborate @ Your Library 

 

Project Director: Karen Reed e-mail: kmreed@glendaleaz.com 

Project Description 

Create, Connect, Collaborate @ Your Library provided creative arts and collaborative program opportunities for 
birth through adult participants, with the overarching goal of connecting patrons to one another and to their 
library. 

From September 2014 through August 2015 the Glendale Public Library provided  Create, Connect, Collaborate 
program opportunities to patrons of all ages at all three branches of their libraries. Though a handful of the 
programs were lectures, in the majority of the programs participants worked together, in groups or pairs, to 
collaborate on creative projects. During the programs, participants learned new artistic techniques through hands-
on application while meeting new members of the community, including library staff. The goal was to expose 
patrons to new creative methods, introduce them to new people, and encourage them to become repeat library 
users. Another goal of the CCC project was to partner with neighboring academic library, Glendale Community 
College, and through a roving reference project initiated there, to market the Glendale Public program and service 
opportunities to a new audience of “new adult” patrons from the school. The roving reference project allowed 
GCC librarians to leave the media center and approach students outside the walls of the center, connecting those 
students to library services at both the college and public libraries.  

 

Key Steps: 

 First, library staff identified program ideas based on the parameters of the grant: creative focus; 
collaborative emphasis; connecting through quality presentations/projects with a library staff person in 
every program as the face of the library.  Additionally, we worked with GCC to purchase appropriate 
tablets for roving reference and communicated with them about the kinds of statistics we wanted and the 
results we hoped to achieve with the partnership. 

 Next we scheduled and marketed all programs; purchased supplies and learned how to present 
techniques OR scheduled qualified presenters to lead the programs. We did a big push on the web/online 
calendar/social media for the CCC programs and used our self-designed logo on every piece of marketing 
material. 

 Finally, we evaluated the written surveys passed out in programs, as well as attendance, and we adjusted 
programs based on the success of what had gone before. Towards the end of the grant cycle we sent GPL 
staff to GCC for outreach. Finally, we created a video to capture the written feedback of the participants, 
interspersed with photos from programs to showcase a year’s worth of program opportunities and 
community interaction. 

 

Partners: Glendale Community College 

 

Staffing: GPL programming staff across 3 
branches; 5-8 roving reference 
librarians from GCC library;  1 
GPL outreach librarian; 1 grant 
coordinator 

Total Project Costs: $26,024 in LSTA funds. 
$22,632.00 in-kind funds. Total of 
$48,656.00 

Project Dates: September 2014-August 2015 
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Who was the 
audience? 

Birth to adult library patrons How many 
people 
participated? 

 

One time or ongoing? Officially, one time but the 
Glendale Public Library intends to 
continue partnering with GCC for 
outreach. We also intend to 
continue offering programs that 
encourage community 
collaboration. 

Website: 
www.glendaleaz
.com/library 

 

Lessons Learned 

 What did your evaluations tell you?  Grant goals of learning a new artistic technique and creating repeat 
library patrons was highly successful. 

 Did the project work the way you expected? The partnership with GCC yielded fewer “new age” patrons 
than we hoped, but we are continuing to partner with GCC past the grant cycle in order to make GCC 
students aware of GPL. Plus roving will continue at GCC and reach many more students. 

 What changes would you make? Possibly I would focus adult programs into specific series.  

 What advice would you give to others – Try all sorts of programs and evaluate as you go.  
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Catch of the Year 2015 
Library Name: Phoenix Public Library 

Project Name:  Business Roadmap at Hive @ Central 

 

Project Director: Kathy Husser e-mail: Kathy.husser@phoenix.gov 

Project Description  

This project created a “Business Roadmap Program” curriculum for the new business resource space at the 
downtown, main Phoenix Library, Burton Barr Central. 

The Phoenix Public Library used LSTA funds to create and facilitate curriculum for the “Hive @ Central” which was 
a new 2500 square foot co-working space at the Burton Barr Central Library.   The space was developed to assist 
small business owners, artists or other individuals who needed assistance marketing their products and services or 
developing their business idea. The grant funding helped take this innovative service to the next level to bring the 
community and much needed resources together through the “Business Roadmap Program (BRP):” a four-week (8 
workshop) series of basic business fundamentals which built upon each week’s lesson.  A culminating event, the 
Hive Business Expo, showcased 40 of the BRP graduates alongside 16 of our community partners to celebrate the 
businesses success and Library’s resources and value in the entire project.   

Key Steps: 

 Wrote a RFP for a bilingual business consultant to map out the BRP topics & format within the grant 
established goals  

 Reviewed the workshop calendar with consultant to keep classes on a consistent schedule. Then created 
publicity, and hit the pavement at community events, partner meetings, Univision, radio, other incubator 
spaces to get the word out about BRP. 

 Listened to the participants’ evaluations, and disbanded the outside speaker series at branches, but kept 
to the core English/Spanish BRP workshops at Hive @ Central.  (Folks were familiar with the hive brand at 
Burton Barr Library, but not at the branch locations we tested the workshops.) 

 

Partners: CED-City Department 

Various Community Partners;   

(AZ Commerce Authority, SCORE) 

Staffing: 2 FT 

(20 hours per 
week each) 

Kathy Husser-Systemwide 
Coordinator 

Claudia Leon-Business Librarian 

Total Project Costs: $ 40,000 Project Dates: Aug 2014-June 30, 2015 

Who was the 
audience? 

Minority and older (35-65) adults 
who were starting or expanding a 
business opportunity. 

How many 
people 
participated? 

3,151; during 187 
English/Spanish programs  

40 confirmed new businesses 

One time or ongoing? Ongoing- Funding for 2016  
through WIOA funds in 
partnership with CED/Phoenix 
Workforce Connection 

 

 

 

 

 

Website: http://www.phoenixpubliclibra
ry.org/hive 

 

http://www.phoenixpubliclibrary.org/hive
http://www.phoenixpubliclibrary.org/hive
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Lessons Learned 

There was a large service gap in Phoenix for new business owners, who didn’t have the resources for “pay-as-you-
go” incubator spaces.  The Library met this need of this specific audience with hive @ central and the Business 
Roadmap Programs. 

 

Top Business Types reported from the Business Roadmap Program – in English: 

 

 

 

 

 

Top Business Types reported from the Business Roadmap Program – in Spanish: 

 

 

 

Gender percentages: 

– 43% 

– 57% 

 

Age percentages: (Two-thirds were ‘mature’ entrepreneurs) 

36-64 year olds made up over 63% of the participant population 

What did your evaluations tell you? 

The community had a need for a FREE, foundational, business/entrepreneur service for both English and 
Spanish speakers. The Business Roadmap Program filled that niche to prepare business owners for the 
next step.  

Did the project work the way you expected? 

Yes, even better than expected!  The programs were a huge success in both languages, and continue to be 
successful today, averaging 35 per class session during the same Tuesday/Thursday evening format. 

What changes would you make? 

The changes we made this year was to include “take away” materials or a workbook so participants can 
practice the skills they learned during their sessions and also have a resource to refer back too. 

What advice would you give to others? 

Try it!  You don’t know what needs go unfulfilled until you try something.  Our original partners weren’t 
meeting the needs of our customers and community, but with a great deal of outreach from the grant 
consultant and library team we succeeded during the grant cycle and into the next year with sustainable 
funds and a new partner, Arizona Women’s Education and Entrepreneur Center.   
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Catch of the Year 2015 
Library Name: Pima County Public Library 

Project Name:  Idea+Space 

 

Project Director: Lisa Bunker & Michelle Simon e-mail: michelle.simon@pima.gov 

Project Description 

PCPL created an active learning space where people could find participatory classes on entrepreneurial thinking 
and support for starting, managing, or growing a business (non-profit and for-profit), integrated with programming 
that assists people changing careers and navigating today’s job market. 

Key Steps: 

 Implemented programming and changes to the collection in order to create a “one stop shop” for 
resources related to entrepreneurism, business and career development. 

 Coordinated with Facilities and Procurement to remodel Idea+Space. 

 Purchased furniture, equipment, promotional items, and print materials to be used for Idea+Space. 

 Advertised programming in online calendars across the community including the Chambers of Congress 
and Arizona Daily Star. 

 Leveraged PCPL’s social media and website in the promotion of Idea+Space. 

 Programming was done in partnership with other community organizations, increasing the overall 
exposure for Idea+Space. 

Partners: SCORE 

Women’s Business Center 

YWCA 

LeadLocal 

Pima County One Stop  

Staffing:  

Total Project Costs: $ 65,000.00 Project Dates: June 15, 2014-July 30, 2015 

Who was the 
audience? 

“Work age” individuals who were 
seeking connection and 
resources for starting a business, 
growing a business, finding a job, 
or exploring new pathways to 
success. 

How many 
people 
participated? 

2,247 people participated in 
programming and drop-in 
sessions. 

Daily, Idea+Space hosts a 
minimum of 25 people who are 
there to work collaboratively 
using the furniture, 
whiteboards, and WiFi 
available for their use. This 
equates to approximately 
6,500 people on an annual 
basis. 

One time or ongoing? Ongoing Website: http://www.library.pima.gov/b
rowse_audience/browse-
audience-business-jobs-
nonprofits/  

http://www.library.pima.gov/a
uthor/ideaspace/ 

 

http://www.library.pima.gov/browse_audience/browse-audience-business-jobs-nonprofits/
http://www.library.pima.gov/browse_audience/browse-audience-business-jobs-nonprofits/
http://www.library.pima.gov/browse_audience/browse-audience-business-jobs-nonprofits/
http://www.library.pima.gov/browse_audience/browse-audience-business-jobs-nonprofits/
http://www.library.pima.gov/author/ideaspace/
http://www.library.pima.gov/author/ideaspace/
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Lessons Learned 

 Our evaluations were very informative. They helped us to see what we were doing right, but also what we 
were missing.  Our soft launch was very helpful in that we had attendees participate in a survey that 
asked “What’s the best part about owning your own business?” and “What’s the worst.” Ditto for 
nonprofits. We were more interested in the “worst” parts because it identified areas where people would 
be more likely to take time from their day and make the trip downtown. We highly recommend this as a 
strategy. Here’s the list we worked from: http://www.library.pima.gov/blogs/post/poll-whats-the-worst-
part/   

 Overall, the project worked as anticipated.  We struggled to align the vision for Idea+Space held by all of 
the stakeholders (County administrators, PCPL administrators, Grant personnel, PCPL staff). We worked 
hard to combine all of these “visions” into one cohesive vision that would drive our project. 

 We would change the way the project is describe and communicated to staff. This would require 
extensive “up-front” input from all stakeholders prior to the implementation of the project. We would not 
change how we established partnerships with community organizations. This has been the best part of 
Idea+Space and what continues to make it successful. 

 You don’t have to do everything all at once.  With the implementation of Idea+Space, we significantly 
increased the number of programs that were occurring in the library.  This has a direct impact on 
personnel, schedules, and equipment.  This was particularly salient for us since we suffered a budget crisis 
during the implementation of our project and were unable to address staffing capacity issues. Working 
with community partners and creating a sustainable model for programming will help a project like this 
continue to grow. 

 

 

 

  
 

  

http://www.library.pima.gov/blogs/post/poll-whats-the-worst-part/
http://www.library.pima.gov/blogs/post/poll-whats-the-worst-part/
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Catch of the Year 2015 
Library Name:  Pima County Public Library 

Project Name:  Talk, Read, Sing, Play, Everywhere, Everyday! 

 

Project Director: Beth Matthias-Loghry e-mail: beth.matthias-loghry@pima.gov 

Project Description 

Pima County Public Library expanded storytime, early childhood and parent engagement services, with strategies, 
workshops, presentations, consultations and content tools in order to reach out with early literacy learning; 
empowering parents to read to their children and give them resources to make literacy experiences a part of their 
child’s life. Funds were used to promote an early literacy app and related activities during family literacy sessions, 
caregiver training and library programming. Community members were supposed to benefit with the delivery of 
early literacy services to families of all socioeconomic levels, particularly parents who cannot send their children to 
preschool. 

Key Steps: 

 Library worked with partners to integrate technology and social media into both its and partner 
organizations’ complementary early childhood and parent and caregiver engagement services  

 Provided enhanced early literacy resources including a mobile app to extend the reach to both 
underserved parents and caregivers. 

 Provided training, demonstration and large format events around integrating early literacy and reading 
into daily activities and utilizing them to foster children’s natural curiosity about the world. 

 

Partners: Make Way for Books 

Pima County Health Department  

Staffing: Elizabeth Soltero 

Beth Matthias-Loghry 

Total Project Costs: $20,000.00 Project Dates: Sept, 2014-onging 

Who was the 
audience? 

Parents of young children, and 
advocates of parents with young 
children. 

How many 
people 
participated? 

 

One time or ongoing? Ongoing Website:  

Lessons Learned 

We learned that library staff especially struggled to focus on the parent education piece, losing sight of how they 
might parent learner in their role as their child’s first teach and with the tools they already use, phones, tablets, 
internet, etc. 

 What did your evaluations tell you? 100% of parents reached felt very comfortable reading to their 
children and promoting early literacy as a result of the program. 

 What changes would you make? Broader staff engagement and participation moving forward, particularly 
in utilizing the app at all library sponsored programs for the intended audience, and in content creation 
related to early literacy programs. 

 We need to look at how people utilize tools and platforms and design around how, no debate whether 
they will use a product or not.  Let’s face it, everything the library produces especially when it engages 
expertise from partners in the early literacy community has the potential to be “golden,” but if your staff 
don’t use it and promote it, the community won’t either. 
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Catch of the Year 2015 
Library Name: Prescott Public Library 

Project Name:  Prescott Public Library Book Nooks 

 

Project Director: Martha Baden e-mail: Martha.baden@prescott-az.gov 

Project Description  

The goal of this project is two-fold: to provide an immediate, point-of-service reading opportunity for children, 
teens and adults at sites where waiting occurs; and to provide information that will extend this isolated reading 
opportunity by providing awareness of Prescott Public Library materials, programs and services to increase life-
long learning and literacy.  

Key Steps: 

 We established relationships with five area partners who agreed to place a Book Nook at their site and 
included some advance literature about the library for site staff. 

 We contracted with two area artists to created library-branded shelving for the Book Nooks and installed 
them at the partner sites. Each Book Nook contained library brochures and books for all ages. 

 Adult books were obtained through donations to the Friends of the Prescott Public Library Book Sale and 
children’s books were purchased with grant funds and Friends funds. 

 We trained four staff members to visit sites, chat with staff, restock books and literature and keep 
statistics on usage. 

 After nine months we trained volunteers to assume the role of stocking Book Nooks and tracking their use 
and secured continued Friends funding for children’s books. 

 

Partners: First Things First, Yavapai Region 

West Yavapai Guidance Clinic 

Yavapai County Health Services 

Yavapai County Courthouse 

Ponderosa Pediatrics 

Prescott Area Shelter Services 

Staffing: Martha Baden 

Normalene Zeeman 

Leona Vittum-Jones 

Cindy Campbell 

Barbara Schneider 

Lisa Zierke 

Total Project Costs: $ 8616.85 Project Dates: November 2015- ongoing 

Who was the 
audience? 

Prescott area residents How many 
people 
participated? 

Hundreds of area residents – 
an average of 194 books and 
44 library brochures were 
taken each month 

One time or ongoing? ongoing Website: http://www.prescottlibrary.inf
o/book-nooks-launched/ 

 

 

 

 

 

 

 

http://www.prescottlibrary.info/book-nooks-launched/
http://www.prescottlibrary.info/book-nooks-launched/
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Lessons Learned 

 What did your evaluations tell you? Books and library materials reached many area residents and Book 
Nooks and particularly onsite staff communicated information about library services and programs to 
area residents. 

 Did the project work the way you expected? Yes, although we are not sure if staff at the sites or library 
brochures were more effective links to library information. This site staff aspect was something we had 
not expected. 

 What changes would you make? To the project design: place a Book Nook at a site where privacy is not so 
critical so that observations, surveys, interviews would not be problematic to conduct. We relied very 
much on interviews with staff and our “circulation” data for reporting and evaluating the project. We 
would also have a more concerted approach to site staff orientation about the library. This was difficult 
given the schedules and duties of site staff, but a more thorough orientation to library services and 
programs would have been helpful. 

 What advice would you give to others? This was a great way to have a presence throughout the 
community and reach residents who might not be library users, particularly when budgets are too tight to 
offer services offsite. It is important, however, to consider the ongoing funding of children’s books and 
staff or volunteers to tend the Book Nooks. Finally, the personal touch of site partners promoting the 
library is something to encourage and support. 
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Catch of the Year 2015 
Library Name: Scottsdale Public Library 

Project Name:  Digital Media Lab 

 

Project Director: Katie O’Connor e-mail: koconnor@scottsdaleaz.gov 

Project Description   

We created a digital media lab and classes to help job seekers and entrepreneurs create their online and print 
materials to market themselves for employment and/or to market their businesses. 

Key Steps: 

 First, we purchased equipment to outfit a digital media lab 

 Then we hired a part time digital media specialist 

 Taught classes to the public and staff to create online and print presence to aid with small business and 
job seeker promotion 

 

Partners: Partner One City of Scottsdale 
Economic Development 

Partner Two: SCORE 

Staffing: Digital 
Media Specialist 

Staff Person Position One  
Adult Services Coordinator 

Staff Person Position Two Lead 
Librarian 

Total Project Costs: $43, 916 Project Dates: From-When: August 2014-
August 2015 

Who was the 
audience? Job seekers 
and entrepreneurs 

Name the audience How many 
people 
participated? 

677 patrons, 72 staff members 

One time or ongoing? Ongoing Website: www.scottsdaleaz.gov/eurekal
oft 

Lessons Learned 

 What did your evaluations tell you? The public loves this service and equipment 

 Did the project work the way you expected?  Exceeded our expectations 

 What changes would you make?  We would look for more accessible products. A lot of the tools used 
(even online resources) were prohibitively expensive for our patrons to continue using from home.  In the 
future, we’d like a high end version that patrons can use with help from staff as well as a free version of 
things they can use at home and learn more easily.  

 What advice would you give to others?  I think any community would benefit from a resource like the 
digital media lab. I would advise people that the truly skilled digital media specialist know a lot more than 
the average person or staff member can learn unless it becomes their primary work.  This aspect makes 
sustainability difficult once the funding for a positon is used. 
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Catch of the Year 2015 
Library Name: Tempe Public Library 

Project Name:  Tempe Techs 

 

Project Director: Rolf Brown e-mail: rolf_brown@tempe.gov 

Project Description  

The goal of the Tempe Techs project was to increase and enhance the computer literacy skills of adult populations 
aged 60-plus. Grant funds were used to hire instructors and purchase 27 iPads and related equipment, as well as 
publicize the free class offerings at the Tempe Public Library and three community centers. 

Grant funded activities placed computer technology in the hands of older adults at the Tempe Public Library and 
the Escalante, Westside/Cahill and Northside community centers. As part of this effort, the city partnered with the 
University of Advancing Technology (Tempe, Ariz.) for three faculty members to teach 16, two-session classes and 
4 single-session classes utilizing the iPads. The classes held were: iPad Basics, iPad Apps (productivity), iPad Apps 
(fun & games) and iPad & Security. All classes were offered at all four locations. The classes averaged six attendees 
each for a total of 140. 

Classes offered by Tempe Public Library staff ran concurrently with those taught by University of Advancing 
Technology instructors. The grant-acquired iPads and support materials were put into use in many of these classes. 
Some of the classes taught were: Intro to the iPad, iPad Photo Editing, Go Google, Shopping for a New Tablet, 
Exploring the Apps Store and eBooks and Overdrive. The library offered 24 computer classes that made significant 
use of the iPads; 252 people attended these classes. Additionally staff conducted 71 half-hour, one-on-one 
sessions, and while not all of these featured iPad use, downloading eBooks and related issues was the most 
commonly requested topic. The Library also utilized Tempe Techs grant resources for its partnership with Arizona 
State University’s Computer Science Department’s DISC club members to teach weekly classes during the school 
year.  

Key Steps: 

 First, we signed agreements with University of Advancing Technology 

 Then we acquired and set up iPads etc. 

 And finally, we created, scheduled, promoted and conducted classes. 

 

Partners: University of Advancing 
Computer Technology 

 

Staffing:  3 UAT professors, two Library. 

Total Project Costs: $24,000 LSTA Funds Project Dates:  

Who was the 
audience? 

Seniors How many 
people 
participated? 

392 

One time or ongoing? Ongoing Website: Tempe.gov/Library 
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Lessons Learned 

 What did your evaluations tell you? Nearly every attendee reported acquiring new skills and nearly 100% 
scored the classes 5 out of 5 on their evaluations. 

 Did the project work the way you expected? The project got off to a slow start with departure of the 
original project Director – but we were able to recover. 

 What changes would you make? Our partnership provided an excellent resource for the public in terms of 
great instructors: but greatly complicated the logistics of the project. We had to coordinate equipment 
and instructors at four geographically separated sites with different classroom setups and resources. 

 What advice would you give to others?  Outreach is not easy – Make sure planned project does not strain 
available resources. Consider grant projects in the context of other ongoing library activities. 
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Catch of the Year 2015 
Library Name:   Avondale Public Library 

Project Name:  STEAMing Forward 

 

Project Director: Laura Truman e-mail: ltruman@avondale.org 

Project Description 

For this project we created STEAM (science, technology, engineering, arts and math) based kits for use in library 
programs and for check out by the public. 

The goal of this project was to help children experience STEAM in new ways, both through library programming 
and through check out kits to use at home with parents.  

First, I started ordering materials for each of the subject areas. I put the components together into kits based on 
the subject and kept track of them in a spreadsheet.  

The kits for in house use were made available to STEAM based programmers at our two libraries. These were 
typically more expensive- Spheros, sewing machines, 3Doodlers, building kits, Cubelets, microscopes and other 
larger class size kits. We held programming at each of our two libraries using the kits and collected data through 
evaluations.  

Then I put together the kits for check-out. These kits were inexpensive with the most expensive being Snap Circuits 
at $20. These kits also included Tinkertoys, knitting needles, kitchen chemistry kits, building straws and spiral 
drawing sets. I created informational materials and the entire checkout process for these materials and began 
circulating them in May 2015. 

Partners: None  Staffing: Laura Truman 

Jesse Caufield 

Total Project Costs: $10,000 Project Dates: 9/14-7/15 

Who was the 
audience? 

Children, aged 6-14 How many 
people 
participated? 

Approximately 560 people 

One time or ongoing? ongoing Website: http://avondalelibrary.org/inde
x.aspx?NID=413 

Lessons Learned 

 What did your evaluations tell you? 

 Did the project work the way you expected? 

 What changes would you make? 

 What advice would you give to others 

Our evaluations told us that people in the area are looking for these types of materials and that the library is 
helping them to find new educational toys for their children. We also learned that families will spend time 
together doing these activities and that parents will pay attention to what their child is learning when they are 
spending the time together.  

The project did work the way I expected.  Children enjoyed learning about STEAM, programmers (myself included) 
were given new materials to use with children for weekly programming and families were able to use the kits to 
learn new things together. What I didn’t expect was how much work would be involved in spending $9,500. 
Keeping track of purchase orders, orders and credit card receipts for hundreds of purchases, many of them small, 
was more work than I anticipated. Plus purchases had to be carefully planned because of my monthly 
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procurement card limits.  

I think the biggest changes I would make would be how I would spend money. I might focus more on using 
purchase orders rather than trying to save a few dollars here and there with credit card purchases from multiple 
websites and stores. I think I would also make sure I had a clear idea of where I wanted all of the money to go 
before starting to spend.  

I would recommend that others find ready-made kits wherever possible. More of this type of thing is available now 
than when I started a year ago. I would probably focus on several of one thing, like a classroom set, rather than 
one of many different things. I would also survey other libraries to see what kits and materials have worked well 
for them.  
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Catch of the Year 2015 
Library Name: Avondale Public Library 

Project Name:  SciSpace – Exploring STEM 

 

Project Director: Jesse Caufield e-mail: jcaufield@avondale.org 

Project Description 

The goal of this project was to increase knowledge and enjoyment of Science, Technology, Engineering and Math 
(STEM) activities through STEM-based programming for elementary school aged children. Funds were used to 
contract outreach activities from local science and nature organizations. 

Key Steps: 

 First, we researched different local STEM-based institutions that provided outreach programming. We 
decided to book a majority of the programs with the Arizona Science Center, since they had the most 
variety. We also used the Phoenix Zoo and the Challenger Space Center. We scheduled all classes to run 
during our weekly STEAM classes from September through July. 

 Next, we had a rack card created by our marketing contractor that listed all of the program titles and 
dates for the year. This was distributed through the libraries, through schools, at outreach events, and 
highlighted on the website and Facebook. 

 Finally, we held the classes, distributing and collecting surveys during each session.  

Partners: Boys & Girls Club  Staffing: Jesse Caufield 

Victoria Silva 

Marisela Muñoz 

Laura Truman 

Total Project Costs: $8,100 Project Dates: 9/1/14 to 7/15/15 

Who was the 
audience? 

Children aged 6-12 and their 
families 

How many 
people 
participated? 

1183 children 

498 adults 

One time or ongoing? Ongoing Website: www.avondalelibrary.org 

Lessons Learned 

 The evaluations told me that the children really enjoyed doing the programs (98% of responders) and that 
they were learning new things about STEM (89% of responders) at the same time. Parents also indicated 
that their children were excited about the programs and learning new things, and they hoped that we 
continued to provide these programs in the future. 

 The project worked pretty much exactly as we expected. We were lucky since we had strong attendance 
for each one, but rarely had to worry about having to turn anyone away due to being over capacity.  

 This project ran relatively smoothly, but I think the only change I might have made is offering any of the 
sessions during June/July. We have such large crowds, particularly in June, for our summer programming 
that the classes offered that month were just overfull. If we ever did this again, I would stick to a 
September-May timeline.  

 This was a very easy project to market and get the community excited about, so I think it’s feasible at 
most libraries. I would just recommend seeking a wide variety of class options, and maybe looking at a 
wider range of instructors or presenters. The presentations from our three vendors (AZ Science Center, 
Phx Zoo and Challenger) were all very good, but variety definitely kept families invested. 

  

mailto:jcaufield@avondale.org
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Catch of the Year 2015 
Library Name: Beaver Creek Public/School Library (Rimrock, AZ) 

Project Name:  Skills for Success 

 

Project Director: Devon Artrip e-mail: Devon.Artrip@yavapai.us 

Project Description 

Our program focused on teaching computer skills associated with Microsoft Word, Excel, and PowerPoint for the 
purposes of creating and increasing viable work skills. Our library is located in a rural community with many low 
income families, with access to educational and vocational training classes being very limited and unaffordable for 
our community members. The classes were offered to adults, 18 and over. 

Key Steps: 

 First, we determined need and interest in the project from our community members. We then created 
pre and post assessments/evaluations for our participants and marketed our classes through the library 
district and through free local advertising outlets.  

 Then we conducted four individual sessions of our computer classes throughout the year. 

 And finally, we had our participants self-evaluate their growth in skills through the assessments and 
evaluate their experiences in the classes.  

 

Total Project Costs: $6,131.46 Project Dates: 5/27/14-5/20/15 

Who was the 
audience? 

Adults, 18 and over in the Beaver 
Creek community 

How many 
people 
participated? 

27 

 

One time or ongoing? Ongoing Website:  

Lessons Learned 

 What did your evaluations tell you? Because we utilized pre and post assessments, our evaluations were 
able to provide us with participant insight as to the amount of growth they gained in the class. It helped 
us to discover that participants came in with higher skills in Microsoft Word and very limited skills in 
Microsoft Excel and PowerPoint. And because participants came in with more knowledge in Microsoft 
Word, they were able to see more growth in their Microsoft Excel and PowerPoint than in Microsoft 
Word.   

 Did the project work the way you expected? Our project was geared towards attracting younger patrons 
that were interested in gaining job skills, but the majority of our participants were older individuals who 
were interested in improving their computer skills for personal use and for volunteer opportunities that 
can be enhanced when individuals have computer skills. 

 What changes would you make? We would make slight changes to our content to hit more of the needs 
and interests of the participants. 

 What advice would you give to others? To have back up plans for adapting course content. Since we did 
not have the demographic that we anticipated, our instructor adjusted the content to better serve the 
participants and their needs. And, if you are having multiple classes, make sure that there is a plan set up 
for participants who miss a day to catch up with the rest of the class.  
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Catch of the Year 2015 
Library Name: Chandler Public Library 

Project Name:  Full STEAM Ahead: Inspiring Tomorrow’s Innovators 

 

Project Director: Melissa Samora e-mail: Melissa.samora@chandleraz.gov 

Project Description  

The goal of this project was to establish makerspaces at the Downtown and Sunset Libraries, and include a traveling 
makerspace component for use in our other branches and for outreach to the Chandler community, including 
schools and events. We created a family of STEAM and Makerspace related programs in all four Chandler Public 
Libraries and a Mobile Maker component to take into the community. 

Key Steps: 

 First, we strengthened existing programs 

 Purchased supplies for STEAM clubs (Makey Makeys, LEGO Simple Machines and WeDos, Snap Circuits, 

electronics, magnet kits, Spheros, littleBits, microscopes, test tubes, Science activity kits, rocket launchers, 

art supplies, and much more. 

o Allowing us to expand our STEAM Clubs to all four branches and offer a greater range of projects. 

 Purchased more LEGO and DUPLO bricks 

o Allowing us to expand our monthly LEGO Clubs to weekly clubs at all four branches. 

 Purchased more Minecraft licenses and servers 

o Enabling us to expand our Minecraft Mondays to all four branches. 

 

Then we created new programs 

 Create-Play-Learn: STEAM-related activities for 2-5 year olds! Exploring Science, Technology, Engineering, 

Art, and Math concepts through interactive, hands-on activities. 

 Teen Create-Space: An open, create-friendly environment where teens can experience a variety of new 

technologies such as coding, robotics, electronics, 3D printing, and circuitry. 

 Maker Days: Explore Science, Technology, Engineering, Art, and Math with interactive centers and hands-

on activities for the whole family. 

 Girls Who Code: A national program for girls in 6th-8th grades who want to learn how to build an app, 

design a video game, and change the world through code. This 40 hour program, taught by Intel 

volunteers, runs every Monday for 5 month sessions. 

 Mobile Maker: Taking STEAM and Makerspace programs into the community and schools. We created four 

Mobile Maker presentations and visited schools and other neighborhood partner locations. 

And finally, we 

 Created VERTEX. A family of programs with the goal of teaching a science, technology, engineering, art, or 

math concept, demonstrating where Chandler Public Library intersects with STEAM and Makerspace. 

 

Partners: Chandler Unified School District 

 

Staffing: Mary Sagar, Sue Hoffman, Elisia 
Simmons, Lindsay Atwood, 
Micah Corporaal, Hannah 
Verdin, Sandra Mendoza, David 
Mackay, Melissa Samora, Debe 
Moreno, Debra Hodel 
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Total Project Costs: $75,326 Project Dates: July 2014-August 2015 

Who was the 
audience? 

The Chandler Community How many 
people 
participated? 

15,875 

One time or ongoing? Ongoing Website: www.chandlerlibrary.org/vertex 

Lessons Learned 

 What did your evaluations tell you? 

Parents, teachers, and children repeatedly reported that they appreciated these programs and consistently learned 
something new by attending. 

 

 Did the project work the way you expected? 

The project worked better than expected. We were able to not only expand current programming, but to create a 
whole new family of programs and take them into the community. 

 

 What changes would you make? 

We would not change anything. We were very happy with the outcome. 

 

 What advice would you give to others 

Just do it. These types of programs are so appreciated and needed that you can create a snowball of support by 
starting one weekly program. 
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Catch of the Year 2015 
Library Name: Cottonwood Public Library  

Project Name: The Cottonwood Public Library’s Youth Services Plan for Interactive Technology  

for Children                    

Project Director:  Vanessa Ward e-mail: vward@cottonwoodaz.gov 

Project Description  

The Cottonwood Public Library was awarded a grant by the Arizona State Library, Archives & Public Records, a 
division of the Secretary of State, with federal funds from the Institute of Museum and Library Services.  The 
Library used the funds to purchase a SMART Table, four AWE Early Literacy Tablets, 2 Spheros, 4 Ozobots, 3 Cool 
Circuits mazes, a Green Snap Circuits kit, and a Marble Run.  With this technology, we have increased children’s 
access to technology and developed programming that increases children’s knowledge and experience of digital 
literacy skills and tools.  Children from all walks of life spend many hours at the library, reading, using the 
computers, and gaining the knowledge and skills needed to succeed in our ever-changing world.  Our intention is 
to provide an enjoyable experience in which our community’s children can learn hands-on about technology, as 
well as providing self-paced learning that is open to the public.  

Key Steps: 

 First, we purchased the SMART table and additional training for running the programs.  We also 
purchased 4 AWE tablets that came with pre-installed early literacy software.  We then set up a STEAM 
(Science, Technology, Engineering, Art, and Math) kit cabinet that contained 2 Spheros, 4 Ozobots, 3 Cool 
Circuits mazes, a Green Snap Circuits kit, and a Marble Run.   

 We then provided ongoing training on the equipment for any patron who asked.  We even had large 
groups of students and kids from the Cottonwood Recreation Center come and use the technology! 

 

Partners: We partnered with the schools, 
home school groups, and the 
Cottonwood Recreation 
Center.  

Staffing: The entire Youth Services Staff! 

Joyce Read, Shirley Scott, Jeff Clark, 
Anne Roberts, Jane Morrow 

Total Project Costs: $ 23,480.00 Project 
Dates: 

May 2014-August 2015 

Who was the 
audience? 

Our audience consisted of our 
community’s children and 
teens, their parents, and 
teachers.  

How many 
people 
participated? 

The entire Youth Services staff,  and 
hundreds of children and their 
parents and teachers! 

One time or ongoing? Ongoing!   

 

 

 

 

 

 

 

 

 

Website: http://www.ctwpl.info 

 

 

 

 

 

 

 

http://www.ctwpl.info/
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Lessons Learned 

 Our evaluations showed that this was an incredibly good investment!  The response has been 
tremendous.  Our statistics show that the technology is getting well over 100 uses each month, with the 
SMART table averaging over 400 uses each month.   The technology we were able to bring to the library 
through this grant has positively influenced the children of our community by enhancing their knowledge 
of science, technology, engineering, art, and math.  The little children love the early literacy programs 
available on the AWE tablets.  All ages (including the adults) love the SMART table, and enjoy the fact that 
they can use it for both learning and artistic programs.  The children love the free drawing component of 
the SMART table.  The steam kits keep kids occupied for hours, all the while they are learning about 
electricity, physics, robotics, and coding.  LSTA funding has provided valuable educational opportunities 
for the children of our communities. 

 We were surprised by how popular the items purchased by the grant are.  They have been a terrific draw 
to the library.  We have kids who tell us they want to design robotics, want to learn coding, be scientists, 
and, best of all, want books on those subjects.  However, if we were asked for feedback on our purchases, 
we would highly recommend NOT getting the AWE tablets, but rather the computer stations.  The tablets 
have not held up well to the high usage, unlike the AWE computers which have much less problems.  The 
SMART table has been amazing to have, and it really sparks kids imaginations and encourages families to 
explore the programs together.   
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Catch of the Year 2015 
Library Name: Fort McDowell Tribal Library 

Project Name: Maps and Geospatial Technology Education to Help Preserve Tribal Language  

 

Project Director:  Jacquelyn McCalvin e-mail:  jmccalvin@ftmcdowell.org 

Project Description 

The Tribe’s Librarian work with the GIS consultant to design and lead a series of educational sessions aimed at 
introducing children to geospatial technology.  Session was in a classroom setting where children Google 
Earth/ArcGIS online to map places across the reservation in English and Yavapai. 

Key Steps: 

 First, students were introduce to a list of words to map 

 Tutorial of Google Earth was provided.  Students and Elders worked together 

 Students paired and map five locations.  Zoom/Pan/Search – tracing linear features like roads canal and 
rivers. 

 

Partners:   

 

Elders, 

Kindergarten, Teens 

Cultural Department 

Staffing: 

 

GIS Consultant 

Librarian 

Cultural Coord. 

Total Project Costs: $7000.00 Project Dates: From-When 

Who was the 
audience? 

 How many 
people 
participated? 

 

One time or ongoing?  Website: www.ftmcdowelltriballibrary.org 

Lessons Learned 

 What did your evaluations tell you?  Students are open to learn anything that is dealing with technology. 

 Did the project work the way you expected?  The project exceeded my expectations. 

 What changes would you make?  I’m not sure quite sure at this time – Well please with what we develop. 

 What advice would you give to others – Will.i.am the philanthropist was the author of this project.  After 
listening to him and high school students from East LA and how they mapped areas of LA, I said we could 
do this with our children here on the reservation on a smaller scale.  Will.i.am: the evangelist for 
technology is 'dreaming what the future will be.  Technology is all around us and we have to be creative in 
motivating our kids in the right direction.  My advice is just be creative.   Dream about the future and what 
it can be when we exposed our children to the ever changing technology.  In our case here our language is 
important so it is just another way to keep them learning the language in a fun way using technology. 

Stay curious and connected. When you can speak and know your tribal language, you become richer and 
more inspiring to the community. 
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Catch of the Year 2015 
Library Name: Holbrook Public Library 

Project Name: Creative Chaos, Lego ‘bots and More! 

 

Project Director: Wendy Skevington e-mail: holbrookinterlibraryloan@gmail.com 

Project Description 

We created a robot building and programming club for 3rd through 5th grade students to introduce them to 
science and math in a fun and creative environment so that they can come to the realization that they can excel at 
activities related to these topics and embrace their STEAM strengths. 

Partners:   Staffing: Wendy Skevington, Emily 
Whitehorn, Eldon Ferguson, 
Beth Baloo, Cindy McDaniel, 
Doug Radinowski, Taylor Lee, 
Joseph Holl, Rasheed Hollins 

Total Project Costs: $26,482 Project Dates: June 2014 to July 2015 

Who was the 
audience? 

3
rd

 -5
th

 graders How many 
people 
participated? 

399 + 

One time or ongoing? On going Website: http://holbrooklibrary.org/ 

Lessons Learned 

 What did your evaluations tell you?  That yes this sort of activity was needed and that kids this young can 
embrace Science and Math vocabulary and concepts 

 Did the project work the way you expected?  Not exactly, much more labor intensive than planned 

 What changes would you make?  Mostly minor things, 

 What advice would you give to others?      A project of this scope needs a pause between award and go, 
just to get everyone refocused before the work begins.   Remember when Scheduling Lego training to stay 
in constant contact with Lego. 
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Catch of the Year 2015 
Library Name:  Maricopa High School 

Project Name:  Creative Ram Makerspace 

        

Project Director: Robin Shoup e-mail:  rshoup@musd20.org 

Project Description 

The Creative Ram Makerspace provided innovative technology, workshops, and Maker Nights for participants to 
experiment, interact and create.  

Key Steps: 

● First, you did this. Before applying, I discussed the grant with various district departments in order to gain 
district approval to apply for the grant. It was helpful to talk with the Technology and Business 
Departments.  

● Then you did this. After receiving the grant, publicized the new endeavor, purchased equipment, hired 
staff, discussed programs with partners and began our programs and sharing with the Maricopa Public 
Library. 

● And finally, you did this. We implemented and then adjusted the programs based on staffing needs and 
participant interest.  

 

Partners: Partner One: Maricopa Public 
Library 

Partner Two : Maricopa Center 
for Entrepreneurship 

Partner Three: Maricopa Ak-Chin 
STEAM Foundation 

Staffing: Staff Person Position One 
Makerspace Supervisor 

Staff Person Position Two 

Two student interns 

Total Project Costs: $64,676.80 Project Dates: From August 2014-August 2016 

Who was the 
audience? 

All ages with emphasis on teens How many 
people 
participated? 

1361 not including during 
school hours use/events 

One time or ongoing? Yearlong Website: https://sites.google.com/a/mu
sd20.org/the-creative-ram-
maricopa/ 

Lessons Learned   

● It is fun and time consuming. 

● What did your evaluations tell you? Participants want more Maker Nights and workshops 

● Did the project work the way you expected? Not really, but what we did last year is paying dividends this 
year in interest, student use and leadership.  Unexpected: issues with Internet filters, staff having family 
medical issues and turnover of administrators and personnel. 

● What changes would you make? Consolidate and build the program more slowly 

● What advice would you give to others. The time between applying for the grant and completion can be up 
to 16 months. Many changes in leadership and personnel for both you and your partner may occur that 
affect the LSTA programs. 

 

  

https://sites.google.com/a/musd20.org/the-creative-ram-maricopa/
https://sites.google.com/a/musd20.org/the-creative-ram-maricopa/
https://sites.google.com/a/musd20.org/the-creative-ram-maricopa/
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Catch of the Year 2015 
Library Name: Peoria Public Library, Sunrise Mountain Branch 

Project Name:  SML Formal Learning Support 

 

Project Director:  Mary Roberts e-mail:  retired 

Project Description   

Funds were used to purchase mobile dividers, tables, chairs and book spinners. We improved the ability of our 
community to discover information. We expanded their access to learning spaces. 

Key Steps: 

 First, you did this: Mobile dividers used to create more study areas 

 Then you did this: Book spinners made reading level books more accessible 

 And finally, you did this: Expanded access to learning spaces and improved ability to discover information 

 

Partners: No Partners  Staffing: Librarians at Reference Desks 

Total Project Costs: $ 6,705.00 Project Dates: May 2014-July 2015 

Who was the 
audience? 

Students, families, 
homeschooling groups, tutors, 
business patrons using as office 
space, etc. 

How many 
people 
participated? 

Approx: 14,000 using library for 
formal learning support 
throughout the year 

One time or ongoing? ongoing Website: library.peoriaaz.gov 

Lessons Learned 

Patrons reported to our staff that they enjoy the new study islands. We learned the mobile 
dividers allowed more flexibility for our patrons to create spaces that meet their needs. It was a better solution 
than one unit. 

 

The mobile dividers created flexible learning spaces with a better price than one large mobile study room. 

 

At the start of our program we observed approximately 20 people using tables throughout the library at all times 
of the day. At the completion of our project we had 20 people in the children's area alone using the learning 
spaces. Indeed the expanded access doubled the usage of the areas. 
This project was the best approach because it allowed us to be pro-active in supporting the new school being built 
next door without needing to use funds for construction or moving equipment. 
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Catch of the Year 2015 
Library Name:   Peoria Public Library 

Project Name:   STEAM Workshops 

 

Project Director:  Katina Brodie & Tonya Stuempfl e-mail:  katina.brodie@peoriaaz.gov 

               tonya.stuempfl@peoriaaz.gov 

Project Description 

We provided STEAM workshops and related books for Tweens & Teens.  First, we contacted our four partners and 
set up dates.  Then we advertised through posters, brochures, Facebook, our library website and the city calendar.  
Finally, we made sure our partners arrived, collected surveys and supplied snacks for the longer workshops and 
Teens.  The most difficult part was working with the City of Peoria in handling the money.   

Partners: Partners: 

 Arizona Science Center 

Phoenix Center for the Arts 

Gary Alpert “The Fly Guy” 

Mark Carter Science 

Staffing: Staff Person One 

Katina Brodie, Librarian 

Staff Person Two 

Tonya Stuempfl, Librarian 

Total Project Costs: $ 10,000 Project Dates: Sept 8, 2014 – July 30, 2015 

Who was the 
audience? 

Tweens ages 8-12 (later under 7 
with parent) 

Teens ages 13-18 

How many 
people 
participated? 

548 people participated. 

Tweens 406 

Teens 142 

One time or ongoing? Ongoing, 48 workshops. 

Tweens had 21 workshops. 

Teens had 27 workshops 

Website: library.peoriaaz.gov 

Lessons Learned 

 What did your evaluations tell you? 

Adults  were interested in the workshops just as much as the kids.     

All ages really liked the chance to be creative.  

Workshops worked better during the summer time, as kids are looking for things to do. 

 Did the project work the way you expected?   

We were expecting more Tweens & Teens to participate.   

Some classes would be popular one time -- but the next would have few participants.   
What changes would you make?  

 I would try to offer a wider variaty of programs with more performers.   

 What advice would you give to others.  

 Expensive workshops don’t always mean better quality.  

 Be prepared for obsticles and try not to let your frustration ruin the fun. 
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Catch of the Year 2015 
Library Name: Pinetop-Lakeside Library 

Project Name:  Learning Opportunities @ Pinetop-Lakeside Library 

 

Project Director:  Jeff Collins/Kendra Abel e-mail: info@pinetoplakesidelibrary.org 

Project Description   

The purpose of this project was to get children in our community access to current technology that they might not 
otherwise be able to learn how to use, and to educate them and their parents using this technology. 

Key Steps: 

 We ordered iPads & furniture for our children’s area. 

 We researched and installed STEM and literacy-related apps on each iPad 

 We held programs using one of the iPads throughout the year, including family nutrition classes offered 
through the U of A/Navajo County Cooperative Extension 

 

Partners: The University of Arizona Navajo 
County Cooperative Extension 

Navajo County Library District 

Friends of Pinetop-Lakeside 
Library  

Staffing: Jeff Collins, Library Director 

Charlotte Skousen, Programs 
Librarian 

Kendra Abel, Technical 
Assistant/Library Manager 

Total Project Costs: $ 12,891.00  Project Dates: May 2014 – August 2015 

Who was the 
audience? 

Parents and children in Pinetop-
Lakeside 

How many 
people 
participated? 

Approximately 2,000 

One time or ongoing? Ongoing Website: www.pinetoplakesidelibrary.org 

Lessons Learned 

 Our evaluations told us that this was a very popular addition with the majority of children and parents.  
Many of our participants have no other access to a computer of any kind, and we’ve seen more than one 
parent sitting at the table with their children, just as fascinated as they were by this new technology. 

 In many ways, this project exceeded our wildest expectations.  Our total attendance was roughly 19% 
higher than the previous year (and our highest on record, many of them first-time library users); we 
attribute this largely to the presence of the iPads in the children’s section. 

 We had a great deal of difficulty with our furniture order; it took ten weeks longer than anticipated to be 
delivered, and delayed the entire project.  Next time, we would either order something made locally, or at 
the very least do more research on furniture vendors. 

 Important lesson learned: if you’re going to order a new piece of technology, make sure you have a power 
outlet for it! 

 Don’t be afraid to improvise!  Even when things don’t go exactly according to plan, there’s almost always 
still a way to serve your patrons and your community. 
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Catch of the Year 2015 
Library Name: Tuba City Public Library  

Project Name: Toddler Tales for Tuba City 

 

Project Director: Judy Finney e-mail: jfinney@flagstaffaz.gov 

Project Description   

A fresh inviting family area was created for the Tuba City Public Library. Many new materials were purchased for 
fun creative play in-house and for check-out.   Babies, preschoolers and school age children alike are the 
beneficiaries of a wonderful new library space.  Books, toys, puzzles, a play kitchen and enriched story times 
utilizing puppets have improved the library dynamic.  Adults have access to parenting materials: both books and 
DVDs.  Importantly, new comfortable seating for adults was purchased in support of the Native American cultural 
norm of travelling with elders; generations use the library together, grandparents sit nearby watching the children 
engage in creative play.  An important benefit:  early literacy and school readiness skills are facilitated in the new 
library space. 

Key Steps: 

We began by purchasing the circulating library materials, then purchased manipulatives, toys and story 
time materials and lastly purchased durable goods. 

Then, we represented the library at an outreach project of stake holders from through-out the 
community.   

Finally, we processed the new items and spread the word about the new materials via the Tuba City 
Community Network. 

Partners: Our outreach project in 
partnership with the Tuba City 
Community Network, the Saint 
Mary’s Food Bank, and the VITA 
tax preparation program was an 
overwhelming success. 

Staffing: Pearl Goldtooth & Trish Polacca 

Total Project Costs: $14,070.00 Project Dates: January - July 

Who was the 
audience? 

Preschoolers and parents.  
Although all families groups 
benefit from this project 

How many 
people 
participated? 

On-going 

One time or ongoing? On-going Website: www.flagstaffpubliclibrary.org 

Lessons Learned 

 What did your evaluations tell you? Two-fold: many people love their library and know what it has to 
offer & people did not know the library exists and were surprised to learn! 

 Did the project work the way you expected? Yes 

 What changes would you make? Start sooner….as soon as the funding is realized. 

 What advice would you give to others? Shipping can be really expensive so do your homework regarding 
these hidden costs.   

 
 

  

http://www.flagstaffpubliclibrary.org/
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Catch of the Year 2015 
Library Name:  Yuma County Library District  

Project Name:  Digital Homework Help Center  

 

Project Director: Lauren Regenhardt  e-mail: lauren.regenhardt@yumalibrary.org 

Project Description  

The Digital Homework Help Center is a collaboration between the Yuma County Library District (YCLD), the Yuma 
Union High School District (YUHSD), and the Yuma County Juvenile Justice Center.  The funds provided by LSTA 
went to purchase ten iPads, educational iTunes applications, school supplies including test books, and the 
homework help software tutor.com.   
 
The project was geared for patrons ages 13-24, with the primary focus being the high schools.  Our expected 
outcome was to see an increase in test scores and homework grades.  The goal was to encourage students to see 
the library as an educational resource that can help them achieve future goals. 

Key Steps: 

 First, we purchased ten ipads; met with tutor.com representatives; began a contract 

 Then we met with YUHSD and Juvenile Justice Center; marketed for the project; taught workshops; visited 
school classes and attended outreach events 

 And finally, we compiled evaluations through tutor.com; completed video interviews; submitted final 
report  

 

Partners: Yuma Union High School District 

Yuma County Juvenile Detention 
Center  

Staffing: Lauren Regenhardt 

Total Project Costs: $36,611.84 Project Dates: September 2014-July 2015 

Who was the 
audience? 

High school ages 13-24 How many 
people 
participated? 

Tutor.com users from 9/14-
7/15: 468 

Total outreach participation: 
4,000+ 

One time or ongoing? Ongoing  Website: yumalibrary.org  
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Lessons Learned 

 What did your evaluations tell you? 

Our evaluations, including video interviews and tutor.com evaluations, informed us that tutor.com was a 
huge success, and they served as a reminder to reach out even further into the community.  The majority 
of the responses given were extremely positive, and the few negative comments were mostly technology 
related rather than the quality of the service provided.  There were many comments requesting more 
information and suggesting that we advertise more at every school, instead of just the high schools. We 
are taking that seriously and are already planning to reach out even more to the elementary schools, 
middle schools, and the college.  Overall, the evaluations left a very positive reminder to staff that the 
hard work to maintain this project was well worth it. 

 Did the project work the way you expected? Not quite!  The vision we had was that the students would 
be excited to use our new iPads, and our hope was that they’d use them for the intended purpose of 
homework help and educational purposes.  The first ‘selfie’ was a reality check that teenagers have other 
priorities and interests as well!  Our signage and marketing for the iPads could definitely have used 
improvement, but it was also a good reminder that teens don’t read signs; staff verbally informed the 
teens that we had iPads, and that is when we noticed a higher usage rate.  We also planned big for 
tutor.com and had hoped that we would use up all of the 1,100+ tutoring sessions that came with the 
contract.  We still consider it a huge success that we had the number that we did (468) and are excited to 
have renewed our contract for a second year. 

 What changes would you make? I would have made the target audience wider, so that we could have 
really reached out to the elementary schools and colleges. Our purpose for the target age range was to 
simplify the audience for the first year, but in the evaluation process we realized that the majority of the 
users were elementary school children and college students.  That was a big shock, so that is the one 
thing I would change. 

 What advice would you give to others: Get out there! As many outreach events and classrooms I 
attended, I wish I could have done even more.  I could not push this service enough, and as hard as we 
tried, we could not reach everyone.  Don’t be afraid to call everyone, and get out of your comfort zone to 
show off your resources.  These resources are for the community, so go where they are and don’t be shy! 

 

 

 

  
 

 
 

 


